

NABARD – RIAD RIDF XVI–Medak District– “Providing BT on road from PWD road to Bhoothkur, Regode Mandal” - Granting of Extension of Agreement Time up to 12.12.2013 without imposing the liquidated damages - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

Dated:18.12.2013
Read:

From the CE, PR, RIAD, Hyd, Lr.No.AEE/DEE4/NABARD RIDF
XVI/Mdk/Bhoothkur/2011.dt.14.11.2013.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in her letter read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 12.12.2013 i.e., for 573 days without imposing liquidated damages in respect of work, "Providing BT on road from PWD road to Bhoothkur, Regode Mandal" in Medak district sanctioned under NABARD RIAD RIDF-XVI, as the delay was not attributed to the contractor due to court case.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/qoir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Medak District.
Copy to:
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

// FORWARDED:: BY ORDER //

SECTION OFFICER